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Introduction
The Section 106 Memorandum of Agreement (MOA) for the Dulles Corridor Metrorail Project
(Project), formally executed on October 5, 2004, requires the Virginia Department of Rail and
Public Transportation (DRPT), in consultation with the Metropolitan Washington Airports
Authority (Airports Authority), to prepare an Annual Report summarizing the activities executed
in accordance with the agreement during the previous year. The Airports Authority assumed the
responsibility for submitting the Section 106 Activities Annual Report when the Project officially
transitioned from DRPT to the Airports Authority in 2007. In accordance with the requirements of
the MOA, this report is to be completed and distributed to all MOA signatories by January 15,
2020, and made available for public review.
The following report describes the Project, its current status, and Section 106 activities
completed in 2019.
Project Description
In 2019, the Airports Authority, along with a number of local stakeholders, including the Virginia
Department of Transportation (VDOT), the Washington Metropolitan Area Transit Authority
(WMATA), Fairfax County, Loudoun County, and DRPT, continued planning, development,
design and construction activities for the Project, a 23.1-mile extension of the regional Metrorail
system along the rapidly growing Dulles Corridor in Fairfax and Loudoun Counties. The Federal
Transit Administration (FTA) continues to be the lead federal agency for this project.
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The Project extends the 106-mile Metrorail system existing in 2007 from the Metrorail Orange
Line in Fairfax County through Tysons Corner to the Washington Dulles International Airport
(Dulles Airport) and beyond to Route 772 in eastern Loudoun County. Most of the extension is
being constructed in the median of the Dulles Connector Road, the Dulles International Airport
Access Highway (DIAAH), and the Dulles Greenway toll road, but the alignment also diverts offmedian to directly serve Tysons Corner and Dulles Airport. The entire extension, once
completed, will include 11 new Metrorail stations, a maintenance and storage yard on Dulles
Airport property, and an expansion of the existing service facilities at the West Falls Church
Station. Four of the new stations are located within Tysons Corner. This alignment was selected
because it offers the significant ridership potential with the least impact on residential areas.
Project elements include an electrically-powered rapid rail transit line operating in an exclusive
right-of-way with at-grade, aerial, and subway sections, stations and parking facilities, new and
improved yard and shop facilities, rail vehicles, fare collection equipment, communications and
train control systems, ancillary facilities for the distribution of electrical power, and stormwater
management. The Project will be fully integrated as part of the existing Metrorail system and is
being constructed in two phases.
The Project’s first phase, known as the Extension to Wiehle Avenue, completed the initial 11.7
miles of the planned extension from the current Metrorail Orange Line to Wiehle Avenue in
Reston. The alignment follows the Dulles Connector Road, Route 123 and Route 7 in Tysons
Corner, and the DIAAH. The Extension to Wiehle Avenue includes five new stations (McLean,
Tysons Corner, Greensboro, Spring Hill, and Wiehle-Reston East), additional commuter
parking, improvements to the existing Metrorail Service and Inspection Yard at West Falls
Church, and an interim terminus at Wiehle Avenue. Construction was substantially completed
in Spring 2014 and revenue operations of the Extension to Wiehle Avenue commenced on July
26, 2014.
The Project’s second phase, known as the Extension to Dulles Airport/Route 772, will complete
the Project from the Phase 1 terminus at Wiehle Avenue to Route 772 in Loudoun County.
From Wiehle Avenue, the alignment will continue along the DIAAH, cross Dulles Airport
property, and then follow the Dulles Greenway to the terminus at Route 772. The Extension to
Dulles Airport/Route 772 will include six additional stations (Reston Town Center, Herndon,
Innovation Center, Dulles Airport, Loudoun Gateway, and Ashburn), additional commuter
parking, and a new Service and Inspection Yard on Dulles Airport property. Construction of the
Extension to Dulles Airport/Route 772 is tentatively scheduled for completion in 2020.
The Record of Decision (ROD) for the Project was issued by the FTA in March 2005; an
amended ROD was issued by the FTA in November 2006. Accompanying the ROD, as
Attachment C, was the Section 106 Memorandum of Agreement (MOA) on historic and
archaeological resources. The MOA, which complies with Section 106 of the National Historic
Preservation Act of 1966 (16 USC §470f), outlines measures that will be implemented to reduce
or compensate for the Project’s unavoidable impacts to cultural resources.
Subsequently, a Finding of No Significance (FONSI) was issued by the FTA in December 2012,
approving the Environmental Assessment for the Phase 2 (Extension to Dulles Airport/Route
772) Preliminary Engineering Design Refinements, which included the design change of an
aerial station and alignment at Dulles Airport to replace the underground station and alignment.
2

January 2020

Section 106 Activities – 2019 Annual Report

The FONSI contains, as Attachment B, the Updated Section 106 MOA, which was executed in
October 2012.
Background
DRPT commenced Preliminary Engineering (PE) for the Extension to Wiehle Avenue in October
2004 and completed PE in March 2006. The PE phase modified the alignment and profile
through Tysons Corner, as described in the Final Environmental Impact Statement (FEIS) and
was duly examined and reported in an Environmental Assessment dated February 2006. The
Project Sponsor officially transitioned in June 2007 from DRPT to the Airports Authority.
Coordination among cooperating agencies and fulfillment of Project commitments has been
sustained by the Airports Authority, including requirements of the Section 106 MOA.
Project Status
The Extension to Wiehle Avenue PE established the basis for the Design-Build contract for the
initial phase of the Project. Design-Build of the Extension to Wiehle Avenue is now substantially
complete and the remaining close-out, mitigation, punch list, construction-related and warranty
items continued to be addressed in 2019.
For the second phase of the Project, the Extension to Dulles Airport / Route 772, the DesignBuild contract Package A was awarded in 2012 for the majority of the work. Package A includes
the main line, stations, yard lead track and related facilities with construction of most elements.
This design work was mostly completed in prior years with some design modifications and field
changes continuing into 2019. All major design packages have been issued for construction and
base scope design is complete. The Project team continued review efforts in response to
design and field changes, requests for information, construction support, contractor submittals,
and change order work. Construction cleanup continued at all stations as the work is completed
and the code inspections are passed. Station finishes, handrail installation, and electrical work
for the future Loudoun Gateway and Ashburn Stations continued. Package A construction
passed the 95% completion milestone in 2019.
For Package B, which addresses the design and construction of the Service and Inspection
Yard, design was progressed to near completion, while trackwork, special trackwork, site work,
earthwork, retaining walls, building structures, power, switches, and utility work (including
ductbank, wet and dry utility construction, track, and building work) were significantly completed,
Remedial track work was advanced. Punch list work and walks continued in all the buildings. HP
continued the site work and the sanitary system testing. Car hoist installation in the Service and
Inspection Building (SIB) continued to the point that construction passed 95% completion in
2019.
Fairfax County and Loudoun County are managing the design and construction of parking
garages at four of the remaining stations. In 2019, substantial construction or completion of the
parking garages was underway at the south side of the Herndon station, the north side of
Ashburn station, and the south side of Innovation Center station, and for the Loudoun Gateway
station and Ashburn station south garages
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Activities which took place over the past year to advance the project are described below.
Extension to Wiehle Avenue (Phase 1)
Planning, development, design, and construction activities that occurred in 2019 included the
following:






Construction was previously completed in 2014 for the guideway, stations, and related
site/civil improvements, with only minor close-out, punch list, monitoring, and mitigation
tasks continuing into 2019.
Continued coordination with permitting agencies for satisfying permit close-out and
approval conditions and mitigation and monitoring requirements from a variety of state,
federal, and local agencies, including the FTA, U.S. Army Corps of Engineers, Virginia
Department of Environmental Quality, VDOT, Virginia Department of General Services,
Fairfax County, and the Airports Authority.
Continued coordination and outreach efforts with Project partners, stakeholders, and the
surrounding community throughout the year including, but not limited to, the
Commonwealth of Virginia, Fairfax County, WMATA, the Airports Authority, VDOT and
DRPT, as well as local developers and citizens groups.

Extension to 772 (Phase 2)
Planning, development, design, and construction activities that occurred in 2019 included the
following:








The Design-Build contractor for Package A completed all design packages to the 100%
level; however, minor design modifications/field changes continue during construction.
All major design packages have been issued for construction and the base scope design
is complete. The Project team continued review efforts in response to design and field
changes, requests for information, construction support, contractor submittals, and
change order work. Construction cleanup continued at all stations as the work is
completed and the code inspections are passed. Clean-up also continued along the
guideway from the Reston Town Center Station to the Ashburn Station. Station finishes,
handrail installation, and electrical work for the future Loudoun Gateway and Ashburn
Stations continued.
For Package B, final design was completed for the Service and Inspection Yard.
Remedial track work was advanced. Punch list work and walks continued in all the
buildings. HP continued the site work and the sanitary system testing. Car hoist
installation in the SIB continued.
For Package G (the Dulles Airport Station screenwall), the construction permit was
issued by the Authority Having Jurisdiction (AHJ) in May 2019. The hold on construction
was released in November 2019, when CRC completed the rework at the bearing piers.
W.M. Schlosser Company (Schlosser) has mobilized to the site and continued
prefabrication of the protection panels for the station storefronts.
For Package K, the close-out contract procurement efforts began in September 2018
with expected advertisement in Q1 2020.
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For Package P (additional stormwater ponds), the P-1 Design Package construction
permit was issued by the AHJ in May 2019. The P-2 Design Package construction
permit was issued by the AHJ in July 2019. The P-3 Design Package issued for Best
Management Practices is scheduled in 2020.
Fairfax County continued to advance construction of parking garages at the Innovation
Center and Herndon Stations (both south of the Dulles Toll Road). The Herndon Station
parking garage was completed and opened to the public for parking in April 2019. The
Innovation Station Garage is 92% complete, with completion anticipated in February
2020.
For Loudoun County, construction was completed for the Ashburn Station north parking
garage built in partnership with a property owner/developer. Design was completed for
the Loudoun Gateway Station garage and the Ashburn Station south garage, with the
foundation, precast structure and finishes on both completed. For the Ashburn South
Garage, substantial completion was achieved in October 2019 and final completion is
expected in January 2020, after the contractor is addresses punch list items. The
Ashburn North Garage was completed in January 2018, and in April 2018, certificate of
occupancy was granted to Comstock. For the Loudoun Gateway Garage, substantial
completion was achieved in October 2019, and final completion is expected by January
2020, after the contractor addresses punch list items
Continued coordination with permitting agencies for necessary permits and approvals
and received permits/approvals in 2019 from a variety of state, federal, and local
agencies, including the FTA, Federal Aviation Administration, U.S. Army Corps of
Engineers, Virginia Department of Environmental Quality, Virginia Marine Resources
Commission, Virginia Department of Conservation and Recreation, VDOT, Virginia
Department of General Services, Fairfax County, and the Airports Authority.
Continued coordination and outreach efforts with Project partners, stakeholders, and the
surrounding community throughout the year including, but not limited to, the
Commonwealth of Virginia through VDOT, DRPT, and the Department of General
Services, Fairfax County, Town of Herndon, Loudoun County, WMATA, the Airports
Authority, and TRIP II (owner operator of the Dulles Greenway), as well as local
developers and citizens groups.

Section 106 Activities Conducted in 2019
The following activities occurred in 2019 related to compliance with Section 106 for the Project:
 Section 106 Annual Report – The Section 106 Activities – 2018 Annual Report was
issued in January 2019. This report, required by Stipulation 3 of the MOA, was
distributed to the FTA, the Virginia Department of Historic Resources (VDHR), and
MOA concurring signatories.
 FTA Record of Decision – Section 106 compliance was tracked and documented in
2019 using Attachment A, Summary of Mitigation Measures, of the FTA ROD.
Attachment A lists mitigation commitments, including those related to cultural
resources. The Project will continue in 2020 to track and meet the cultural resource
requirements identified in the ROD and MOA.
 Section 106 Consultation – The Project team continued coordination with the
Airports Authority’s aviation staff regarding design of the Dulles Airport station and site
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facilities as part of Phase 2 Design-Build activities. A contract was awarded for the
design and construction of the screenwall at Dulles Airport Station with design
coordination with SHPO anticipated in 2020. The Project team continued consultation
with VDHR and the State Historic Preservation Office (SHPO), as a coordinated
activity with the FTA, the organization sponsoring the consultation as the lead federal
agency. The Airports Authority will continue to work with the FTA and the SHPO to
receive any comments or address any concerns regarding effects to historic
resources. Per the MOA, all work is proceeding forward in accordance with the final
treatment plans, that were published in January 2013 and which included the
amended Section 106 MOA addressing the Refined LPA that was signed by all parties
and executed in October 2012.
There have been and still are no anticipated impacts to historic resources for the work
on Phase 1.
 Archaeology – For Phase 1 to date, there have been no archaeological discoveries
during earth disturbing activities through Design-Build construction activities in 2019.
No discoveries have occurred during the ongoing minor close-out activities of Phase 1
following commencement of revenue operations in 2014.
For Phase 2, work continued in accordance with the final treatment plan dated
January 2013, which included the recommended mitigation as data recovery for the
one eligible site (44LD1496) for listing in the National Register of Historic Places,
located along the yard lead tracks. In compliance with the final treatment plan and
Amended MOA, field investigations and data recovery for the eligible site were
previously completed in 2015 with regular coordination with SHPO including submittal
and approval of the Stage 2 Management Summary by SHPO. Following the
submittal of and review of a catalog of artifacts, SHPO previously accepted the
artifacts for curation in 2015. In compliance with the stipulation in the Amended MOA
regarding public dissemination of the artifacts, images of the artifacts will be
incorporated in the historic interpretive exhibit (discussed below).
 Historic Resources – Phase 2 work continued in accordance with the final
treatment plan for historic resources, which was published and submitted to SHPO in
January 2013 based on the executed and Amended Section 106 MOA. In 2019, the
Airports Authority completed coordinating with SHPO on the final design elements of
the aerial structure and station at Dulles Airport within the Dulles Airport Historic
District. The Airports Authority with the support of the Package A Design-Build
Contractor, Capital Rail Constructors (CRC), has fully addressed any outstanding
issues for this work. Work also progressed on advancing concepts, selecting imagery,
developing text and coordinating with WMATA and Airports Authority staff for the
public historic interpretive displays, which are exhibits planned at locations on Airport
facilities and within the Dulles Airport Station to highlight significant aspects of the
Airport’s history. It is anticipated that the work will be performed as a task order issued
to the Package K Contractor once that contract is awarded likely in Q1 2020. Design,
fabrication and installation work will continue in 2020 and may extend past the
anticipated revenue operations date for Phase 2.
 In 2019, work also continued advancing the concepts for restoration of selected
elements of the Dulles Airport 2007 Landscape Master Plan that updates the original
Dan Kiley landscaping plan. It is anticipated that the work will be performed as a task
order issued to the Package K Contractor once that contract is awarded likely in Q1
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2020. In order to not damage the landscaping by construction equipment working on
other contracts, it is possible that the restoration of the historic landscaping may not be
installed until after the anticipated revenue operations date for Phase 2.
Additional Information
An electronic copy of this report will be posted on the Project’s web site (www.dullesmetro.com).
Printed copies are available upon request. Questions about activities related to compliance with
the Section 106 MOA or requests for further information on the Project’s current status should
be directed to:
Mr. James Van Zee
Deputy Director, Project Development
Dulles Corridor Metrorail Project
198 Van Buren Street, Suite 300
Herndon, Virginia 20170
Phone Number: (703) 572-0504
E-Mail: James.VanZee@Dullesmetro.com
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